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Meeting Purpose & Outcomes

Purpose: 

� Provide a brief status update on the project

� Facilitate a working session that will help us solicit your 
ideas and insight on how to continue to move the project 
forward

Expected Outcomes:

� Understanding of recent accomplishments, planned 
activities, risks and mitigation strategies

� Overview of project financials 

� Feedback on the future direction of Business Gateway 
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Meeting Agenda

Introduction and set the stage for discussions 5 Min

Project Overview and Discussion 70 Min
� Research & Outreach
� Portal/Content Management
� Compliance Assistance
� Data Harmonization
� Forms Catalog & Forms Processing

Overview of Project Financials/Resource Issues 20 Min

Project Feedback 15 Min

Next Steps 10 min



Business Gateway

Research & Outreach Update
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Research Update

PMO has conducted vendor meetings and is undergoing

the procurement process for all research phases.

� Phase I (April- May 2005): Focus groups, industry 
association roundtable, and secondary research 
(including agency data)

� Phase II (June-July 2005): Survey

� Phase III (FY06): Post-enhancement usability testing 
and external web analysis

Resource Needs: Agency data for secondary research,

vendor recommendations, existing business relationships
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Outreach Update

�Current Webtrends report: 72,500 weekly visits 

as of 2/28/05 (>110% improvement since 34,000 

weekly visits reported in Nov ’04)

�SBA Expo trade show April 26, 2005

�PMO is undergoing vendor procurement process 

for a strategic outreach plan

�Resource Needs: Identify agencies’ existing 

outreach channels, Public Affairs contacts



11/21/2005 Business Gateway Advisory Group 7

Discussion

�Agency questions/ concerns?



Business Gateway

Content Management Update
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Content Management Governance Structure

Customer Review Panel

Agency Review Panel

Outside Reviewers

Operations Group

Policy Board

Content Manager Content Support Team

Writer Specialist/

SME

Agency Coordinator

Writer Specialist/

SME

Agency Coordinator

Writer Specialist/

SME

Agency Coordinator

Customer Review Panel

Agency Review Panel

Outside Reviewers

Operations Group

Policy Board

Content Manager Content Support Team

Writer Specialist/

SME

Agency Coordinator

Writer Specialist/

SME

Agency Coordinator
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SME

Agency Coordinator

Resource 

Needs

Monthly time 
commitment:

Agency 

Coordinator: 
8 hours

Writer: 8 hours

Specialist/ 
SME: 4 hours
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PMO v. Agency Roles

Scope of PMO Role

• Consistency and integrity via information 
architecture:

• file naming and organizational 
structure

• navigation and first tier content pages

• taxonomy and controlled vocabulary 
“metadata”

• production, staging, and server 
control

• Presentation standards

• Templates

• Process centralized around the CM

• primary task is to follow the process

Scope of Agency Role

• Information input and content production 
and maintenance

• Second tier and subsequent pages

• May be part of Agency-specific 
centralized process as a normal part of 
its activities with the business 
community. Updating Agency-specific 
content should be managed with the 
Portal’s mission in mind.

• Agencies have ability to develop their 
own content while sharing the website 
platform

• Content owners can locally develop 
content and determine where it appears 
on appropriate pages
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Agency Coordinator Time Requirements

Daily

• Short meeting to determine status of new and developing content.

• Publish to the test server and, after review, to the public website.

• Produce and review a report on broken links, and correct those broken links.

• Review and take action on any expired or otherwise noted links or content.

Weekly

• Meet with Agency Coordinators to identify, discuss, and agree upon new content to add or 
current content to modify.

• Review and report on the status of tasks.

• Receive, review, and act on user comments and other feedback.

• Meet with the Content Support Team to determine availability of resources, and discuss and, 
preferably, resolve any issues (or refer to the Operations Group).

Monthly

• Consult with Agency Coordinators to determine broader, less immediate concerns with 
respect to content and/or navigation.

• Provide a report to the SBA CIO that gives the current status of the website, a summary of 
modifications since the last report, and identifies any known or anticipated trends and/or 
problems that may need to be attended to in the future.
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FY05 Activities

� Implement Governance Process (Mar/ Apr)

� Align Site and Update Content

• Conduct market research/ define business 
requirements (6 hours*)

• Update content (using governance process)

• Align site/integrate with related sites

� Develop Content Management Approach

• Train Agencies on CMS (2 hours*)

• Define cross-agency functional and technical 
requirements (8 hours*) 

• Document acquisition strategy

Q4Q3Q2Q1

* Total time commitment from Agency Coordinator and/or Working Group member over the course of the activity
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Discussion

�Agency questions/ concerns?



Business Gateway

Compliance Assistance Update
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Compliance Assistance Update

New Compliance Lane Co-Leads:
� Tracy Back of EPA, Kate Donohue of DOL/OSHA 
� Shape overall compliance lane strategy

Requirements Analysis:
� Finalizing SOW 
� Holding vendor meetings

Next Steps: 
� Focus groups 
� Review of existing compliance tools 
� Review of other additional proof-of-concepts like COMPASS

Resource Needs:
� Identification of compliance team representation from your agency
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Discussion

�Agency questions/ concerns?



Business Gateway

Data Harmonization Update
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Data Harmonization Update

Coal Vertical:

�Ready to implement 

�Awaiting contract award on April 5

Resource Needs:

� Identification of compliance working group 
representation from each agency 

� Identification of harmonization lead detailee

�Discussion of basic approach to harmonization -
your input
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Discussion

�Agency questions/ concerns?



Business Gateway

Forms Catalog and Forms 
Processing Update
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As of March 11, 2005:

• 4,593 Entries

• 43 Agencies actively populating the catalog
• 33 Agencies complete

• 48 Agencies actively engaged
• Pay.gov Status

• Located as Sub-Agency under Department 
of Treasury

• 42 Form links

E-Forms Catalog Data Status
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E-Forms Catalog Software Status

• February 28  FedForms successfully decommissioned
• Redirect to Forms.gov
• Visits to Forms.gov increased over 200% of daily average

• Version 3 requirements drafted and circulated to Working Group
• Easier to use reports
• Agency forms management enhancements
• Broken links reports
• Enhanced search capabilities

• Current focus on maintenance
• Testing methods for broken links identification
• Coordinating with agency administrators to review their 
Forms.gov links
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� Steady increase in Visits from November through February
� February 28 first day of FedForms redirect to Forms.gov
� Identified cause for Page Views and Hits errors
� WebTrends reporting prior to November contained errors in counting
� Current WebTrends reporting of Page Views and Hits remain problematic
� E-Forms Team is actively participating to obtain correct Page Views and Hits for March report

Feb. ‘05 WebTrends Report
E-Forms Catalog Average Visits Per Day
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Progress to Date:

� Market Research Assessment November 19, 2004

� Alternatives Approach Briefing November 19, 2004 

� AoA Study Plan Outline November 19, 2004

� Interim Advisory Board Briefing December 9, 2004 

� Draft AoA Submitted February 25

� Final AoA Due April 1, 2005

� AoA Advisory Group Presentation April Meeting

Next Steps/ Agency Participation:

� LMI completing AoA to understand what forms processing options are 
available

� Final version of the AoA study report by April 8

� Series of facilitated discussions with partner agencies to clearly define and 
articulate BG’s approach for forms processing

� Objective is to have a defined approach that has been cleared by the BG 
Governance Board by the end of FY05

� Implement a solution in FY06

E-Forms Processing AoA Status
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Acronym Defined:

• R = RISC = Registry Information Service Center

• O = ORIA = Office of Information and Regulatory Affairs

• C = Consolidated

• IS = Information System

ROCIS will provide for electronic submission, review, and approval of information 

collection requests for the purpose of complying with the Paperwork Reduction Act.  

In Phase 1, ROCIS became the location where government regulatory information is 

stored and reported.  Phase 2, ROCIS added functionality where agencies may 

propose new rules for publication in the Federal Register.

Phase 3 (Current):

• Develop processing module for OMB Information Collection Requests

• Secondary Purpose:  Interface with E-Forms Catalog for automating the entry of 

links and information into the catalog.

ROCIS
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Discussion

�Agency questions/ concerns?



Business Gateway

Agency Feedback and Discussion
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Agency Feedback

What can we improve upon?

�Reporting tools

�Communications

�Project Updates

What next steps would you like to see? 


